

## Status Report 9 Christmas 2020

The good news, all the work on the Community Center is proceeding. The bad news, it's all delayed. The delays are due to material deliveries and quarantine of workers. The 3000 gallon septic tanks are in, this was the critical path to water and septic completion which is now late January. The roof replacement is now scheduled to start on December 28<sup>th</sup>. The contract has been let for cleaning and sanitizing the multipurpose building, this will be accomplished as soon as we are sure we have a dry building. After these major work projects are completed, CKSD and SCC will have a walk through to define any additional work that will be required before we can open the Center. Thank you for being patient, thank you for joining with a membership fee and thank you for time, talent and financial gifts.

This year Pam and I have mostly stayed near our home in Seabeck. All of our family members live great distances and we have not been able to have family visits. The friends that we invited to our home for Thanksgiving got their dinner delivered with no hugs and little conversation. We are sure you all have been impacted in similar ways. To help us move to a new normal, neighbors on Seaview are working together learning Christmas carols. Our plan is to go around the neighborhood and spread holiday joy. Also, Pam and I have been baking and delivering treats, she makes an old family recipe coffee cake. I bake wild huckleberry scones, my recipe is from trial and error. Being involved in community helps us. We are blessed to have great friends and a beautiful environment. Go for a walk, smell the evergreens and talk to your neighbors. Pam and I are thankful for relatively good health, a caring family, wonderful neighbors, dependable friends and the best community. Pam and I wish the season fills your hearts with love, the blessings of hope and the promise of peace.